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Subject: Time Critical Removal Action
State Plating
450 North 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070

POLREP No.: 8 Site #: B5SG
Reporting November 30-December 4, .
Period: 2009 D.0. #: 07

. Response
Start Date: 10/12/2009 Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: iigf:al
CERCLIS ID #: INNO000510359 Contract # EP-S5-08-04

RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On November 30, 2009, representative samples were collected from 40 of the various sized drums
located in the Section "J" staging area of the building. Hazardous categorization continued on
previously collected samples. To date, nine bulk waste streams have been identified onsite. These
waste streams include spent acid plating solutions, corrosive acids, corrosive bases, possibly
copper sulfate solutions, green/white solid residue, blue solid residue, organic grease, mild
oxidizing liquids and waste water.

On December 1, 2009, fifty-seven representative samples were collected from the drums located in

the Section "J" staging area of the building; performed in level B PPE. Hazardous categorization
continued on samples collected yesterday.
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On December 2, 2009, representative samples were collected from the 57 remaining drums located
in the Section "J" staging area. Hazardous categorization continued on the samples from the
drums. The analytical results were received from Microbac Laboratory for the nine waste stream
samples. Waste volumes for each of the identified waste streams are being calculated to prepare
for bulk disposal.

Agmet, Inc. contacted OSC Boseman regarding retrieving their roll-off located at the site. The
roll-off box contains filter cake from State Plating’s wastewater treatment system. OSC Boseman
informed Agmet, Inc. that they could retrieve their roll-off box, as part of their existing disposal
contract, with a signed waste manifest form from the facility owner, Randy Railings. Agmet, Inc
plans to transport the material to an Oakwood Village, OH treatment facility for recycling. A copy
of the signed manifest form will be kept for site files.

On December 3, 2009, representative samples were collected from 52 of the 5-gallon containers
located in the Section "J" staging area. Hazardous categorization began on the samples from the 5-
gallon containers.

On December 4, 2009, representative samples were collected from 96 of the 5-gallon containers
located in the Section "J" staging area. Hazardous categorization continued on the recovered
samples from these 5-gallon containers.

November 30 — December 4, 2009, the ambient air inside the facility was monitored by START
personnel for the following parameters with the use of four AreaRaes: Lower Explosive Limit
(LEL), Carbon Monoxide, Hydrogen Cyanide, Hydrogen Sulfide, Volatile Organic Compounds
(VOC) and Oxygen. In addition, three DataRams from ERT's RAT, were used to provide real time
particulate air monitoring. Photo documentation of site activities continue.

Security is on-site during non-working hours.

Next Steps

- Continue collecting samples from containers

- Continue hazardous categorization (HAZCAT) of onsite waste samples

- Continue real-time air monitoring ot the ambient air inside the facility with the use of 3
DataRams and 4 AreaRaes

- Continue preparing process lines for disposal

- Continue onsite security during non-working hours.

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
ERRS-Cleanup Contractor —I $440,000.00 $239.803.54{| $200,196.46 45.50%
RST/START $75,000.00  $58,806.35 $75,000.00 21.59%
Intramural Costs
l
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Total Site Costs $515,000.00( $298.610.00( $216,390.00 42.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on tinal
payments made to any contractor(s). Other tinancial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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